
Standard Form 30 Continuation                                                                      Page 3 of 3 

Contract GS00Q09BG0039 

Task Order GST0012AJ0077 

Modification PO30 

 

Block 14 Continued: 

 

The purpose of this modification is to add incremental funding and update Section B of 

the task order. 

 

1. Section B.13.1 is modified as follows: 

 

   

 

 

  

 

 

2.  Changes are annotated by a vertical bar in the right margin on pages B-7 and B-8. 

 

3.  All other terms and conditions remain unchanged and in effect.  

 

  

 

SUMMARY OF COST IMPACT OF ABOVE CHANGES 

 

o The total funding obligated under the Task Order is increased by $2,010,000 from  

$143,123,497.88 to $145,133,497.88 

 

o The total estimated cost/price of the Task Order remains unchanged at 

$454,491,575.00. 

(b) (4)

(b) (4)




